
	   	   	   NOTIONAL	  PACE	  SCHEDULE	   	   Chi	  Wu	   	  	  	  	  4/24/2012	  

	  

A.	   INSTRUMENT	  

1. Instrument	  Phase	  B	  starts	   	   	   	   	   6/1/2015	  
	  

2. Instrument	  PDR	  	   	   	   	   	   	   6/1/2016	  
	  	  

3. Instrument	  CDR	  	   	   	   	   	   	   6/1/2017	   	   	  

	  
4. 3	  Months	  Instrument	  Schedule	  Slack	   	   	   	   9/1/2018	  –	  11/30/2018	  

	  

5. Instrument	  Delivery	   	   	   	   	   	   11/30/2018	  
	  

B.	   MISSION	  

	  
1. Phase	  A	  starts	   	   	   	   	   	   	   8/1/2014	  

	  
2. Phase	  B	  starts	   	   	   	   	   	   	   8/1/2015	  

	  

3. Mission	  PDR	   	   	   	   	   	   	   8/1/2016	  
	  

4. Mission	  CDR	   	   	   	   	   	   	   8/1/2017	  

	  
5. Observatory	  I&T	  starts	   	   	   	   	   	   11/1/2018	  

	  
6. Ship	  to	  Launch	  Site	   	   	   	   	   	   8/31/2019	  

	  

7. Launch	  Preparation	  ends	   	   	   	   	   10/31/2019	  
	  

8. 6	  Months	  Observatory	  Schedule	  Slack	   	   	   	   11/1/2019	  	  -‐	  	  4/30/2020	  

	   	   	   	   	   	  
9. LRD	   	   	   	   	   	   	   	   4/30/2020	  

	  

	  


